
February 1999

7 - Operational System Development 0101122F  Air Launched Cruise Missile

1083

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

PE NUMBER:  0101122F UNCLASSIFIED
PE TITLE:  Air Launched Cruise Missile

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)
PROJECT

4797

Project 4797 Page 1 of 5 Pages Exhibit R-2 (PE 0101122F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4797 Flight Testing & Navigation Enhancement 0 0 5,344 6,514 6,407 5,380 0 0 0 23,645

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U)  A.  Mission Description
(U) The Air Launched Cruise Missile (ALCM) AGM-86B is subsonic, air-to-surface strategic nuclear missile, operational since 1982.  Armed with a W80 warhead, it is

designed to evade air and ground-based defenses in order to strike targets at any location within any enemy’s territory.  The ALCM is designed for B-52H internal
and external carriage.  Missile procurement is complete.  To meet AF requirement in Long Range Plan to extend to FY20, a service life extension plan was
developed.  Initial assessment requires acquisition of new payload doors, replace current obsolete navigation system, replace OT&E hardware and software. This is a
new start project for ALCM, based on decision to maintain this weapon system beyond its current design life.  Flight test payload doors, containing range transponder
and battery, is required to be replaced  due to Department of Energy (DOE) range safety requirements and lack of current payload door assets.  The current navigation
system has parts without  spares or suppliers, parts that are  becoming obsolete, and has been identified as the ALCM item with largest number of unscheduled
maintenance hours.

(U)  FY 2000 ($ in Thousands):
− (U)  $3,172 Begin design/development of flight test payload door and flight termination software
− (U)  $2,172 Begin design/development of Inertial Navigational Element (INE)
− (U)  $5,344 Total
 
(U)  FY 2001 ($ in Thousands):
− (U)  $1,857 Finalize design of flight test payload door and flight termination software
− (U)  $4,657 Finalize design of INE
− (U)  $6,514 Total
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(U)  B.  Budget Activity Justification
  (U) These programs are in budget activity 7, Operational System Development, flight test development and navigation replacements.

(U)  C.  Program Change Summary
  (U)  This is a new program for ALCM, based on AF decision to maintain this weapon system beyond its current design life.  Flight test payload doors, containing range
transponder and battery, is required to be developed due to redesigned DOE payload and lack of current payload doors.  Current navigation system is suffering due to
obsolescence and unsupportablity.  Flight test termination software will be developed to replace the current antiquated system.  Software will be developed for the new
navigation system.

(U)  D.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U) Weapon System Funding
       (U) Missile Procurement, AF
             (U) Missile Modifications 0 0 0 10084 12149 14961 23526 28304  27812 93902
             (U) Replen + Spares/Spare Parts 172 145 215 748 943 1239 1010 461 3076 3076
       (U) Other Procurement (BP 83) 1270 1297 1304 1324 1339 1342 1370 1401 N/A N/A
             (Electronic & Telecommunications
              Equipment)

 (U)  E.   Acquisition Strategy: These acquisitions will address  two of ALCM’s Service Life Extension Program areas of concern:  Replacement of the INE, which will
start RDT&E in FY00 and complete production in FY07. Flight Test Payload, RDT&E starting in FY00 and production completing in FY06.
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( (U)  F.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U) Payload Door Development Milestones
     (U) PDR X
     (U) CDR X
(U) Navigation System Development
Milestones
     (U) PDR X
     (U) CDR X
(U) Contract Milestones
     (U) Contract Award – Payload Doors X
     (U) Contract Award – INE X
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(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Flight test door and termination software development 0 0 3,172 1,857
(U)  INE development 2,172 4,657
(U)  Total 0 0 5,344 6,514
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(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Organizations
Boeing SS/CPIF      TBD TBD TBD 0 0 0 5,344 6,514 11,787 23,645
Support and Management Organizations

Test and Evaluation Organizations

Product Development Property

Support and Management Property

Test and Evaluation Property

Subtotal Product Development 5,334 6,514 11,787 23,645
Subtotal Support and Management 0 0 0 0
Subtotal Test and Evaluation 0 0 0 0

Total Project 0 0 0 5,334 6,514 11,787 23,645
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